

ID	Task Mode	Task Name	Duration	Start	Finish	12						29 Apr '12			
						М	Т	W	Т	F	S	S	М	Т	W
23	*	Sensor Comm	1 day	Tue	Tue										All
		Protocol		01/05/12	01/05/12										
24	A CONTRACTOR	Get Sensor Data	1 day	Tue 01/05/1	Tue 01/05/1	2									Tyler
25	*	Write to Tables	1 day	Wed 02/05/2	1 Wed 02/05/2	L									
26	*	Read Tables	1 day	Wed 02/05/2	1 Wed 02/05/2	L									
27	*	Client/ Server Comm	3 days	Fri 04/05/12	Tue 08/05/1	2									
28	*	Complete Server	3 days	Wed 09/05/2	1 Fri 11/05/12										
29	*	Server Complete	0 days	Sat 12/05/12	Sat 12/05/12										
30	*	Client Table access	3 days	Fri 04/05/12	Tue 08/05/1	2									
31	*	Client Data Display	3 days	Fri 04/05/12	Tue 08/05/1	2									
32	*	Client Data	3 days	Wed	Fri 11/05/12										
		Management		09/05/12											
33	*	Develop Client GUI	5 days	Mon 07/05/2	1 Fri 11/05/12										
34	*	GUI Complete	0 days	Sat 12/05/12	Sat 12/05/12										
35	*	Complete Client	5 days	Mon 14/05/2	1 Fri 18/05/12										
36	*	Client Complete	0 days	Sat 19/05/12	Sat 19/05/12										
37	*	Final Tests	2 days	Sat 19/05/12	Sun 20/05/1	2									
38	*	Create Final Report	1 day	Mon 21/05/2	1Mon 21/05/2	L									
39	*	Final Report	0 days	Tue 22/05/1	Tue 22/05/1	2									
40	*	Presentation	0 days	Tue 22/05/1	2Tue 22/05/1	2									







