ID	Task Mode	Task Name	Duration	Start	Finish
1		**Convergent Practicum**	**22 days**	**Mon 23/04/1**	**Tue 22/05/12**
2		Initial Meeting	1 day	Tue 24/04/12	Tue 24/04/12
3		Create Schedule	1 day	Wed 25/04/1	Wed 25/04/1
4		Create Project Proposal	1 day	Wed 25/04/1	Wed 25/04/1
5		**Design**	**8 days**	**Wed 25/04/1**	**Fri 04/05/12**
6		Sensor Comm Protoc	1 day	Wed 25/04/1	Wed 25/04/1
7		Server	2 days	Thu 26/04/12	Fri 27/04/12
8		Client	3 days	Mon 30/04/1	Wed 02/05/1
9		Create Design Doc	1 day	Thu 03/05/12	Thu 03/05/12
10		Present Design Document	0 days	Fri 04/05/12	Fri 04/05/12
11		Present Schedule and Proposal	0 days	Mon 30/04/12	Mon 30/04/12
12		Project Proposal Sign-Off	0 days	Wed 02/05/12	Wed 02/05/12
13		**Create Unit Tests**	**5 days**	**Mon 30/04/1**	**Fri 04/05/12**
14		Sensor Comm Protocol	1 day	Mon 30/04/12	Mon 30/04/12
15		Get Sensor Data	1 day	Mon 30/04/1	Mon 30/04/1
16		Write to Tables	1 day	Tue 01/05/12	Tue 01/05/12
17		Read Tables	1 day	Tue 01/05/12	Tue 01/05/12
18		Client/ Server Comm	1 day	Thu 03/05/12	Thu 03/05/12
19		Client Table access	1 day	Thu 03/05/12	Thu 03/05/12
20		Client Data Display	1 day	Thu 03/05/12	Thu 03/05/12
21		Create Test Doc	1 day	Thu 03/05/12	Thu 03/05/12



Project: msproj11
Date: Mon 30/04/12

Task	External Milestone	Manual Summary Rollup
Split	Inactive Task	Manual Summary
Milestone	Inactive Milestone	Start-only
Summary	Inactive Summary	Finish-only
Project Summary	Manual Task	Deadline
External Tasks	Duration-only	Progress

ID	Task Mode	Task Name	Duration	Start	Finish
22		Test and Verification Doc	0 days	Fri 04/05/12	Fri 04/05/12
23		**Develop Product**	**16 days**	**Mon 30/04/1**	**Sun 20/05/12**
24		Sensor Comm Protocol	1 day	Tue 01/05/12	Tue 01/05/12
25		Get Sensor Data	1 day	Tue 01/05/12	Tue 01/05/12
26		Write to Tables	1 day	Wed 02/05/1	Wed 02/05/1
27		Read Tables	1 day	Wed 02/05/1	Wed 02/05/1
28		Client/ Server Comm	3 days	Fri 04/05/12	Tue 08/05/12
29		Complete Server	3 days	Wed 09/05/1	Fri 11/05/12
30		Server Complete	0 days	Sat 12/05/12	Sat 12/05/12
31		Client Table access	3 days	Fri 04/05/12	Tue 08/05/12
32		Client Data Display	3 days	Fri 04/05/12	Tue 08/05/12
33		Client Data Management	3 days	Wed 09/05/12	Fri 11/05/12
34		Develop Client GUI	5 days	Mon 07/05/1	Fri 11/05/12
35		GUI Complete	0 days	Sat 12/05/12	Sat 12/05/12
36		Complete Client	5 days	Mon 14/05/1	Fri 18/05/12
37		Client Complete	0 days	Sat 19/05/12	Sat 19/05/12
38		Final Tests	2 days	Sat 19/05/12	Sun 20/05/12
39		Create Final Report	1 day	Mon 21/05/1	Mon 21/05/1
40		Final Report	0 days	Tue 22/05/12	Tue 22/05/12
41		Presentation	0 days	Tue 22/05/12	Tue 22/05/12



Project: msproj11
Date: Mon 30/04/12

Task	External Milestone	Manual Summary Rollup
Split	Inactive Task	Manual Summary
Milestone	Inactive Milestone	Start-only
Summary	Inactive Summary	Finish-only
Project Summary	Manual Task	Deadline
External Tasks	Duration-only	Progress



Project: msproj11
Date: Mon 30/04/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: msproj11
Date: Mon 30/04/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	